FY 2015 SCAP Updated 8/5/2015
Targets/Accomplishments

Highlighed sites are targeted

RI/FS Start (GOVT)- Target= 2 Achieved=2
Carpenter Snow Creek Mining District Coona 2015/4 7/16/2015
Chemical Sales Co. Co003 2015/3 4/18/2015

2

RI/FS Start (PRP)-Target= 1 Achieved =
Smurfit-Stone Mill BDOD1 2015/4

Alt JANACONDA ALUMINUM CO COLUMBIA FALLS REDU

RODs- Target = 4 Achieved =2
BasinMiningArea ot Ropboa  Poiss | 4/24/2015 |

3 -

4 Slipped 2016/3
Alt |Barker Hughesville Mmmg District RO001 2015/2 Slipped 2016/3
Alt |Libby Asbestos Site 04 |RO001 2015/4 Slipped 2016/1
Alt |Five Points PCE Plume 01 |RO0O1 2015/4
Alt {Jacobs Smelter 02 |RO002 2015/4 Slipped 2016/2

ROD Amendments-Target= 0  Achieved =
Libby Ground Water Contamination |02 [sa001 |2015/3 | Slipped 2017/3

ESDs-Target= 0 Achieved= 1
Alt |Milltown Reservoir Sediment (Mainstem River) 03 |EHO01 2015/3 6/12/2015
Alt {Kennecott (North Zone) 08 |EHO001 2015/4

RD Start (GOVT)-Target= 1 Achieved=1

1[Silver Bow Creek Area (Sub Area 3 Ph. 2) -
Standard Mine RD0OO2 2015/3 5/19/2015
MILLTOWN RESERVOIR SEDIMENTS 03 [(RDO0O8 2015/4
CARPENTER SNOW CREEK MINING DISTRICT 02 [(RD0O0O2 2015/4
Alt |Libby Asbestos Site 04 |RD0O2 2015/4 Slipped 2016/1
Alt |Libby Asbestos Site 05 |RDOO7 2015/4 Slipped 2016/1
Alt |Five Points PCE Plume 01 [(RDOO1 2015/4 Slipped 2016/1

RD Start (PRP)- Target= 1 Achieved= 1

Anaconda Co. Smelter (Community Soil Lead) BEO28 2015/1 10/1/2014

RD Completion (GOVT)- Target= 2 Achieved =4

Central City, Clear Creek (RSE Argo Tunnel Blk Head) 03 |RDO19 2015/4
California Gulch [Sitewide Water Quality) - 8168 2015/4

Alt |Standard Mine (Ph. 1 Source Control Seg. A) RD0OO1 2015/1 12/31/2014
BASIN MINING AREA 05 |RDO0OG3 2015/3 4/28/2015
BASIN MINING AREA 06 |RDO0O4 2015/3 5/15/2015

Alt |California Gulch 06 |RD004 2015/3 Slipped 2017/1

Alt [Milltown Reservior Sediments 03 |RDOO6 2015/4
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FY 2015 SCAP Updated 8/5/2015
Ta rgets/AccompIishments Highlighed sites are targeted

RD Completion (PRP})- Target= 0 Achieved =1
ANACONDA CO. SMELTER 04 |BE029 2015/1 10/1/2014
ANACONDA CO. SMELTER 16 |BEO28 2015/4
Alt |Lockwood Solvent Ground Water 02 |BEOO1 2015/3 Slipped 2017/3
RA Start (GOVT)- Target= 1 Achieved =2
1|Giltkdeebine 101 RApor  lpisip | 2/10/2015
- 12/15/2014
BASIN MINING AREA RAQO3 2015/4
BASIN MINING AREA 06 [RAOO4 2015/4
Alt |California Gulch (Capping) 06 |RAOO1 2015/3 Slipped 2016/2
Alt |Carpenter Snow Creek Mining District 01 |RAOO1 2015/4 Slipped 2018/4
RA Start (PRP)- Target = Achleved =
1 -
Anaconda Co. Smelter (RDU10) BF032 2015/4
Alt |Lockwood Solvent Ground Water 02 |BFOO1 2015/3 Slipped 2023/1
Partial NPL Deletions -Target = 4 Achieved = 3
1 10/24/2014
2 10/24/2014
3 10/24/2014

4|California Guich GRODS 2015/4

Final NPL Deletions - Target = Achieved =

1|Midvale Slag m NDOO1 2015/3 4/8/2015
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FY 2015 Five-Year Review Due and Addendum

Updated 8/5/2015

Action/ Review 5YR Due |Planned
# |Site (Phase) QU Seq. |5YR Type Start Date  |Date Quarter |Accomplished
1{Central City, Clear Creek 00 |FEOO5 |Statutory 7/16/201419/29/2014|2015/4
2|French Gulch 00 |FEOO1 |Discretionary 4/15/2013 2015/4
3|Upper Tenmile 00 |FEOQ2 |Statutory 9/7/2012| 7/30/2013{2015/4
4|Sand Creek Industrial 00 |FEOO5 |Statutory 9/17/2015|2015/4
5iSmeltertown Site 00 |FEOQ3 |Statutory 3/18/2015| 9/9/2015|2015/4
6|Asarco, Inc. (Globe Plant) 00 |FEOD4 |Statutory 9/23/2014|2015/4
71Summitville Mine 00 |FEOO4 |Statutory 9/30/2015{2015/4
8|Uravan Uranium Project (Union Carbide Corp) 00 |FEOO5 |Statutory 9/28/2015{2015/4
9|Anaconda Co. Smelter 00 |FEOO6 |Statutory 11/18/20141] 9/30/2015|2015/4
10|ldaho Pole Co. 00 |FEOO4 |Statutory 6/26/2014| 9/30/2015|2015/4
11|Libby Asbestos Site 00 |FEOQO1 |Statutory 2/12/201419/24/2015{2015/4 6/22/2015
12|Libby Ground Water Contamination 00 |FEOO6 |Statutory 3/29/2015|2015/4
13|Silver Bow Creek/Butte Area 00 |FEOO5 |Statutory 6/27/2015|2015/4
14|Jacobs Smelter 00 |FEOQ3 |Statutory 12/18/201419/22/2015{2015/4
15{Kennecott (South Zone) 00 |FEOD4 |Statutory 2/2/2015] 9/29/2015|2015/4
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FY 2015 GPRA Updated 8/31/2015
Targets/Accomplishments

# |Site (Phase) |OU |Action/Seq. |Planned Quarter |Accomplished

RA Completions (Fund, PRP and FF) (ACS#131)- Target= 7 Achieved =2

8/19/2015
lipped 2017/3

Alt |F.E. Warren Air Force Base (Spill Site 8) 14 |LY020 2015/1 12/18/2014
Alt |Central City, Clear Creek 04 |RAQ22 2015/4
Alt |Silver Bow Creek/Butte Area 01 |RA0O2 2015/3 Slipped 2017/2
Alt |Silver Bow Creek/Butte Area 01 |RA0O3 2015/3 Slipped 2017/2
Alt {Upper Tenmile Creek Mining Area 04 |RA002 2015/4
Alt |Anaconda Co. Smelter 04 |BF026 2015/4
Alt [Hill Air Force Base 06 |LY026 2015/4
Alt |F.E. Warren Air Force Base 07 |LYD23 2015/2 Slipped 2016/2
Alt |Monticello Mill Tailings 03 |LY020 2015/4
Sitewide RAU (ACS#S10)- Target=2 Achieved =
Leurekais | 100 Breer | polsia
2bummiilieNwe 0 e e oA

Alt |Uravan Uranium Project (Union Carbide Corp) (00 |BZ001 2015/4 Slipped 2017/4
Construction Completions {(CC) (ACS#141)- Target= 0  Achieved =

No CC Planned | | | |

Human Exposure Under Control (HEUC) (ACS#151}- Target =0  Achieved =

No HEUC Planned | | |

Contaminated Ground Water Migration Under Control (GMUC) {ACS#152)- Target=0
No GMUC Planned | ] |
Remedial Site Assessment Completed (ACSH#122) Target = 87 Achieved =

Removal Action Completed (ACS#137) Target=22 Achieved =
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FY 2015 Federal Facility SCAP Updated 8/5/2015
Targets/Accomplishments

Highlighed sites are targeted

RI/FS or RCRA Facility Investigation Start Target= Achieved=1

1700 South 1600 East PCE Plume 01 |Lwoo1l 2015/2

HILL AIR FORCE BASE 15 |NHO012 2015/4
Decision Documents Target= 3 Achieved =1

1| Hill Air Force Base (Hill 5d Arsenic Risk Change) EHO06 2015/4
2 Hill Air Force Base Golf Course & Base Gas Station) 11 |ROO16 015/3

3 -
Alt {Hill Air Force Base (OU9 SlteW|de) RO014 2015/4
Alt {Hill Air Force Base (West Gate Area Plumes) 10 |ROO015 2015/4
Tooele Army Depot (North Area) 15 |RO011 2015/4

Final Remedy Selected Target=0  Achieved =

Alt {Hill Air Force Base (West Gate Area Plumaes) 10 |[ROO15 2015/4
Tooele Army Depot (North Area) 15 |[RO011 2015/4
Remedial Design (RD) or RCRA (CMD) Start Target = not required Achie’
Hill Air Force Base 09 |[LX014 2015/3
HILL AIR FORCE BASE 09 (LX027 2015/3
Hill Air Force Base (Golf Course & Base Gas Station) 11 [LX018 2015/4
Hill Air Force Base (Phase 1 SR502) 14 [1X023 2015/4
F.E. Warren Air Force Base (Spill Site 8) 14 [1X017 2015/1
Monticello Mill Tailings (GW & Surface Water) 03 |LX019 2015/1
Remedial Design (RD) or RCRA {CMD) Completion Target = not required A
HILL AIR FORCE BASE (S5090, Golf Course) 09 [LX014 2015/4
HILL AIR FORCE BASE {SS089 - 1100 Area) 09 (LX027 2015/4
Hill Air Force Base (Base Gas Station) 11 [LX018 2015/3
Monticello Mill Tailings (USDOE) 03 |LX019 2015/4
F.E. Warren Air Force Base 14 |LX017 2015/2
Remedial Action (RA) or RCRA (CMC) Start Target = Achieved =
HILL AIR FORCE BASE (55090, Golf Course) 09 |LYO15 2015/4
1|F.E. Warren Air Force Base (Spill Site 8) 14 |LY020 2015/2
2|Hill Air Force Base (PCB) 13 |LY024 2015/2
3|Hill Air Force Base 11 |LYO19 2015/4
4{Monticello Mill Tailings 03 |LY020 2015/4
5{Tooele Army Depot 11 |Lyo12 2015/3
Remedial Action (RA) or RCRA (CMC) Completion Target= 3 Achieved
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FY 2015 Federal Facility SCAP
Targets/Accomplishments

Updated 8/5/2015
Highlighed sites are targeted

Monticello Mill Tailings 03 |LY020 2015/4
Alt [Hill Air Force Base 06 |LY026 2015/4
Alt |F.E. Warren Air Force Base (Spill Site 8) 14 |LY020 2015/4
Alt |F.E. Warren Air Force Base 07 |LY023 2015/2
Five Year Review Completion & Addendum Target = Achieved = 1
1{Elisworth Air Force Base 00 VY004 2015/4
21F.E. Warren Air Force Base 00 [VY00D4 2015/2
3{0gden Defense Depot {DLA) 00 |WV001 2015/4
Construction Completion Target = Achieved =
No Planned CC | | | |
Removal, ERA, or RCRA(ISM) Start Target = Not required Achievet
No planning data | | | |
Removal, ERA, or RCRA{ISM) Completion Target = Not required Achie
Former Lowry Bombing & Gunnery Range 00 |LV0OO1 2015/4
Former Bonita Air force Radar Facility 00 [LV0O01 2015/4
FF Partial NPL Deletions Achieved =
No planning data | | | |
FF Final NPL Deletions Achieved =
No planning data | | | |
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1/14/2015

7/21/2015

Slipped 2016/3

Changed to QU15

Slipped 2016/3

ved=2

3/31/2015

4/27/2015

Started 8/26/2013

Started 2/24/2014

chieved =

Slipped 2017/1

Completed
6/30/2014

Completed

10/23/2013

Started 10/28/2013

Slipped 2017/2

Slipped 3017/2

Started 5/5/2014

Started 6/27/13

Slipped 2017/4

Slipped 2018/2

FY 2015 Federal Facility SCAP
Targets/Accomplishments

Updated 8/5/2015

Highlighed sites are targeted
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12/18/2014

Slipped 2016/2

2/10/2015

FY 2015 Federal Facility SCAP
Targets/Accomplishments

Updated 8/5/2015
Highlighed sites are targeted
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